
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

White Rox Chemical - Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #3
Final
White Rox Chemical
A275
Phillipsburg, NJ
Latitude: 40.6821000 Longitude: -75.1836800

To: David Weigert, DOJ

From: Michael J. Brescio, On Scene Coordinator

Date: 9/29/2011

Reporting Period: June 1st - August 31, 2011

1. Introduction

 1.1 Background

  Site Number: A275   Contract Number: EP-S2-10-01

D.O. Number: 033   Action Memo Date:  

Response Authority: CERCLA   Response Type: Time-Critical

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 5/17/2011   Start Date: 5/16/2011

Demob Date: 8/31/2011   Completion Date: 8/31/2011

CERCLIS ID: NJC200400786   RCRIS ID:

ERNS No.:   State Notification: Yes

FPN#:   Reimbursable Account #:

1.1.1 Incident Category
Removal

1.1.2 Site Description
See POLREP #1

1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat                        
See PolREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Polrep #1

2. Current Activities

 2.1 Operations Section
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  2.1.1 Narrative

2.1.2 Response Actions to Date  
To date;

ERRS completed the collecting, bulking and staging of all site containers. To date; 1-3000 gallon stainless steel tank, 112-55gal drums, 62-35gal,
3011-5gal, 137-2.5gal, 357-1gal & numerous smaller containers have been recovered. Started the waste profiling sampling, identified eight hazardous
waste streams and two non-haz waste streams. Started the disposal process for all of the empty containers.  All of the plastic/poly containers will be sent
to a plastics recycler. All drummed wastes were transported on site on August 3,2011.  All ERRS personnel and equipment will be demobized from the
site by August 31, 2011.

 

 

 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

       2.1.4 Progress Metrics

Waste Profile for White Rox Chemical Site, Phillipsburg, NJ

Waste Stream Medium Quan ty Manifest# Treatment/Disposal Facility Transporta on Date

Waste Corrosive Liquid 2640gal 5005971Disposal Republic Env SVS 8/3/2011

Waste ‐ Benzene Liquid 165gal 5005971Disposal Republic Env SVS 8/3/2011

Waste ‐ Annonia Solu ons Liquid 450gal 5005971Disposal Republic Env SVS 8/3/2011

Waste ‐ Paint Related Liquid 300gal 5005971Disposal Republic Env SVS 8/3/2011

Haz Waste ‐ Solid Solid 3577lbs 5005971Disposal Republic Env SVS 8/3/2011

Non‐Regulated Solid Solid 900lbs 5005971Disposal Republic Env SVS 8/3/2011

Non‐Regulated Liquid9 Liquid 910gal 5005971Disposal Republic Env SVS 8/3/2011

Waste Corrosive ‐ Solid Solid 1500lbs 5005971Disposal Republic Env SVS 8/3/2011

Waste Corrosive Liquid 3295gal 5005972Disposal Republic Env SVS 8/3/2011

 2.2 Planning Section

  

2.2.1 Anticipated Activities  

 
.2.1.1 Planned Response Activities

All planned activites have been completed.        

 

 

 2.3 Logistics Section

  No information available at this time.

 2.4 Finance Section

  

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $225,000.00 $179,399.00 $45,601.00 20.27%

TAT/START $25,000.00 $13,000.00 $12,000.00 48.00%
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Intramural Costs

 

Total Site Costs $250,000.00 $192,399.00 $57,601.00 23.04%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC
does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure
which the government may include in any claim for cost recovery.

 2.5 Other Command Staff

  2.5.1 Safety Officer
No safety issues were noted during this revomal action.

2.6 Liaison Officer

2.7 Information Officer

2.7.1 Public Information Officer
        No Public Information Officer was assigned to this removal action

2.7.2 Community Involvement Coordinator

3. Participating Entities

 No information available at this time.

4. Personnel On Site

 No information available at this time.

5. Definition of Terms

 No information available at this time.

6. Additional sources of information

 No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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